DATE:

SUBJECT:

LOCATION:

POLLUTANT:

OCCURENCE
DATE:

Polrep #8, 17 Niquette Drive

October 14, 1987
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Nashua, New Hampshire SDMS DocID 270162

Asbestog

1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY:

Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY :

SOURCE:

CAUSE:

REGION:

LATEST POLREP:

0SC:

Major

Dumping of Asbestos Materials by the John S. Manville Company
Dumping and Improper Disposal

I

Dean Tagliaferro

Polrep #7, August 29, 1987

NOTE: The Polrep sent August 29, 1987 was improperly labeled Polrep #4.
REMARKS :
I. SITUATION:
A. Meetings took place with individual resident households to discuss
the work plan on 8/12-13/87.
B. EPA and its contractor, O.H. Materials, mobilized equipment,
persounel, and subcontractors on site on 8/24/87.
C. On 8/31/87, the New Hampshire Department of Environmental Services
(NH DES) completed a revised engineering and design specifications
site stabilization plan.
II. ACTIONS: From September 1 thru October 4, 1987, 0.H. Materials and
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their subcontractors:

Cut trees and cleared all shrubs from the backyards of #17 Niquette
Drive, #197 and #199 E. Dunstable Road.



B. Dismantled back stairs constructed of asbestos board on #197
E. Dunstable Road.

C. Dredged 0ld Maid's Brook and placed two feet of stone on the bed
of the Brook. Excavated both banks and replaced with filter fab-
ric and a stone embankments to prevent erosion.

D. Covered the Site with clean fill up to the levels specified by the
revised New Hampshire Department of Environmental Services
(NH DES) site stabilization plan. This was covered with two to
three inches of top soil.

E. In areas where it was not practical to add the required cover,
two feet of contaminated soil was excavated and filled with

clean sand and top soil.

F. Lawns were fertilized and seeded and shrubs were planted to
prevent erosion.

The 0SC met with residents frequently to inform them of daily activities
and future plans. The 0SC also met with Jay Berry of the NH DES to insure
that the removal was being accomplished consistent with the State's Plan.
The 0SC had arranged for the NH DES to design the reconstruction of 01d
Maid's Brook and also arranged for a private hydrologist to visit the
Site and see if the planned reconstruction would either restrict the
flow of water or be subject to erosion. Both the NH DES and the hyro-
logist stated the reconstuction of the Brook, as planned, would not
restrict the flow, and the stone lining will be more stable than the
original banks. The 0SC arranged for monitoring of airborne asbestos,
with results being provided within twenty-four hours, to insure that
workers and residents would not be exposed to hazardous material,

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
ERCS CONTRACT: 250,000 141,532 108,468
TAT: 20,000 18,529 1,471
INTRAMURAL: 36,000 28,825 1,175
TOTAL BALANCE: 300,000 188,886 111,114
TOTAL PROJECT CEILING 450,000
TOTAL PROJECT OBLIGATION 188,886

TOTAL PROJECT BALANCE 261,114
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FUTURE PLANS

A. Repave driveways used for access onto site.
B. Continue watering until lawns are established.

CASE PENDS: 1700 EST/101487



